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Islandwide Facilities Restoration 
October 15, 2006 

Kīholo Bay Earthquake 
Job No. PR-3958 

 
Pre-Bid Conference 

 
May 4, 2010 – 10:00 a.m. 

Department of Parks and Recreation 
101 Aupuni Street, Suite 6, Room 603 

P&R Conference Room 
 

MINUTES 
 

1 Introductions 
A Owner: County of Hawai‘i, Department of Parks and Recreation 

 James Komata, Park Planner 
B Prime Consultant: Engineering Partners, Inc. (present) 

 P.O. Box 4159, Hilo, Hawai‘i 96720 
C Construction Mgmt: County of Hawai‘i, Department of Parks & Recreation 

 Parks Project Manager – Kevin Sakai 
D Self-Invitation of other attendees: 
E Sign-in/Attendance Sheet 

 
 
2 Project Dates 

A Bid Advertisement: Tuesday, April 20, 2010 
B Intent To Bid: due Monday, May 10, 2010 (unless Bid Opening is postponed) 
C SQQO Form: due not later than 48 hours prior to Bid Opening date  

(Tuesday May18, 2010) 
D Bid Opening:  Thursday, May 20, 2010 

 
 
3 Minimum Contractor Licensing Requirements 

A General Contractor: “B” License 
B Subcontractor/Specialty Contractors:  

C-1, C-5, C-6, C-12, C-22, C-31, C-31a, C-31b, C-33, C-36, C-44a, C-56 
Additional “C” licenses can be added at the Contractor’s discretion. 

C The contractor shall have an assigned responsible person at all times while working 
on site. 
 

 
4 Project Timeframes 

A 100 Consecutive Calendar Days 
B Working Hours 7:00 am – 4:00 pm 
C Commencement date to be determined based on: 

1) Execution of contract documents 
 

5 Liquidated Damages 
A The County does intent to seek LD’s if timeframes are not adhered to 
B $600 per calendar day delay, Reference Special Provision 8.11 
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6 Scope of Work 
This project generally consists of repairing rock walls; repairing cracks and voids on 
concrete masonry walls; repairing and replacing concrete sidewalks; reconstructing 
damaged gypsum wallboards; repainting exterior and interior surfaces, complete; and 
appurtenances and other work in accordance with the plans and specifications 

 
 

7 Coordination: 
Refer to specification 01040, Coordination, section 103, paragraph “D” Phasing of 
construction 
See below.  

 
 D. Phasing of Construction:  The contractor shall schedule its work at the following 

facilities and make accommodations to accomplish its work. 
 

1. Facilities: 
 

a. Wainaku Gym:  Due to the summer fun program from June 1st to July 
16th the contractor shall not schedule its work during this time.  

 
b. Honoka‘a Gym:  Due to the summer fun program from June 1st to 

July 16th the contractor shall not schedule its work during this time. 
 
c. Honoli‘i Beach Park:  The contractor shall provide one (1) ADA 

portable restroom and one (1) standard portable restroom for this 
facility repair duration. 

 
d. Laupāhoehoe Beach Park Pavilion One:  The contractor shall 

schedule its work such that this pavilion including both men’s & 
women’s bathrooms open to the public for the weekends (Friday, 
Saturday, & Sunday).  

 
e. Kula‘imano Park Facility:  The contractor shall schedule its work 

such that this facility including both men’s & women’s bathrooms open 
to the public for the weekends (Saturday, & Sunday).  

 
 

8 Requests for Information (RFIs) and Requests for Clarification (RFCs) shall be in-writing 
and sent to: 
 
Department of Parks & Recreation @ (808) 961-8411 (fax) attention Kevin Sakai.  
 
 

9 Addendum 
A None to Date  
B Pending 

1) Minutes of Pre-Bid Conference 




